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MONTHLY PROJECT DELIVERY REPORT

Th is report features Crescent City Connection Division (CCCD) capital project progress reports, as well 
as key department updates that are considered relevant to the traveling public in the region, and a status 
update of the HNTB CCCD Trust Indenture and Engineering Project.

Every attempt is made to present the most accurate and up-to-date information available. Statistics pre-
sented in this report are current for the month of July 2012.
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MESSAGE FROM DOTD SECRETARY 
SHERRI H. LEBAS, P.E.

Description of Service Current Level of Service State Funded Level Comments

Service Level to be Consistent with Levels Provided Across the State

Sweeping 2 per week 2 per month

Bridge Inspection Every Year Every Two Years As required by National Bridge 
Inspection Standards. Asset 
maintenance inspection required 
per the bond covenants will no 
longer be necessary.

Operations of HOV Lanes Twice per day Twice per day Transferred to DOTD District 02 
Traffi  c Section; previously per-
formed by CCCD police

Grass Cutting 12-20 per year 8-12 per year

Litter Collection 100-12 per year (see comments) 12 per year Terry Parkway to Harvey Canal: 
100 per year; Circle Drive West-
ward Drive: 26 per year; West-
ward Drive to Intersection of US 
90: 12 per year

Motorist Assistance 14 hours/7 days per week 14 hours/7 days per week

Traffi  c Control, Incident           
Management  (Police)

24 hours/ 7 days per week Policing transferred to State 
Police

Landscaping Maintenance 8-20 per year 0 DOTD does not maintain         
landscaping

Trash Can Emptying 100 per year 0 DOTD does not maintain trash 
can emptying

Lighting Electric Bills, Operation and 
Maintenance

0 DOTD prohibited by state law 
from maintaining street lighting

Ferry Operation and Maintenance Daily $4M to incentivize ferry privatiza-
tion. Request for proposal was 

issued in July.

NOTE: Costs are based on annual averages. State funded service levels are dependent on annual appropriation and are subject to change.

Louisiana Department of Transportation and Development (DOTD) Secretary Sherri H. LeBas spoke to 
Jeff erson Parish and New Orleans city councils and presented the following comparison of current service 
level with toll revenue and proposed state funded level.



Project Name Project Description/Scope Status
Funding 
Shortfall

1.  Opening transit lanes for HOV traffi  c 
on the Greater New Orleans Mississippi 

River Bridges
Transit lanes were confi gured for HOV traffi  c Complete N/A

2.  Additional toll tag lane for cars 
entering US 90 from Algiers area Additional toll tag lane was provided for cars entering from the Algiers area Complete N/A

3.  Installing a video or photo 
monitoring system as defi ned in R.S. 

47:820.5.1(C)(3)
Photo monitoring system was installed Complete N/A

4.  Repainting the upriver span of the 
Crescent City Connection bridge (CCC 

Bridge No. 1)
Upriver span of the Crescent City Connection (CCC Bridge No. 1) was repainted Complete N/A

5.  Required land use plan of bridges 
ROW

Beautifi cation and joint land use projects along the limits of the Westbank 
Expressway Complete N/A

6.  Completion of the Bridge and 
Approaches Construction of the Crescent City Connection Bridge and Westbank Expressway Complete N/A

7.  Improvements along Westbank 
Expressway & connecting arterials

Lighting projects, construction of turn lanes, U-turns, maintenance and 
landscaping along the Westbank Expressway and connecting arteries Complete N/A

8.  Control devices regulating traffi  c on 
the exclusive transit lanes construction Toll tag readers installed for transit lanes Complete N/A

9.  General DeGaulle Dr./Shirley Dr. 
Landscaping

Landscaping and beautifi cation projects along General DeGaulle Dr. and Shirley 
Dr. Complete N/A

10.  Repainting CCCD Bridge #1 
Approaches & Bridge #2 and 

Approaches
Crescent City Connection bridges repainted Complete N/A

11.  Extension of Peters Rd. south to an 
intersection with LA 23

EA for Peters Road Extension from Engineers Road to Belle Chasse Highway was 
completed in December 2004 Complete N/A

Phase 1:  LA 23/Walker Rd. to the southern approach of the Intracoastal 
Waterway, let in September 2011 for $15.2 million Construction Fully 

Funded
Phase 2:  Approach roadways to the proposed new bridge over the Intracoastal 

Waterway and a new Peters Rd. Interchange to the north Pre-Design $22.5 
million

Phase 3:  the proposed new Peters Rd. structure over the Intracoastal Waterway Pre-Design $79 million

12.  Four laning Lapalco Blvd. from 
Victory Dr. to US 90

Phase 1 – Lapalco Blvd. four laning from Segnette Blvd. to US 90 was let in 
October 2004 for $7.8 million Complete N/A

Phase 2/Part 1 Lapalco Blvd. four laning from Segnette Blvd to Tanglewood Dr. Pre-Design $30.6 
million

Phase 2/Part 2 Lapalco Blvd. four laning from Tanglewood Dr. to Westwood Dr. Pre-Design $9.8 million

13.  Barataria Blvd./Terry Pkwy 
Improvements 

Terry Pkwy Corridor Signal Improvements let in December 2000 for $275,000 Complete N/A
Barataria Blvd. Intersection and Drainage Improvements at Patriot St. and 

Barataria Blvd. widening from 10th St. to 14th St. let in June 2006 for $6.2 million Complete N/A

Barataria Blvd. widening from 4 lanes to 6 lanes from Lapalco Blvd. to Ames Blvd 
and LA 3134 turn lane to Barataria Blvd let in November 2010 Complete N/A

Barataria Blvd. Drainage Improvements from Bayou Barataria Bridge to 1 mile 
south of Lafi tte, let in January 2012 for $360,000 Complete N/A

US 90 Ramp to Barataria Blvd. Pre-Design $5.5 million

14.  Upgrade of Gen. DeGaulle Dr./
Burmaster Ave. Approach to Bridges

General DeGaulle Upgrade (realign eastbound lane at Behrman Ave., widening 
westbound lanes from toll ramp to Rue Parc Fontaine, U-turn lane at Rue Parc 

Fontaine), let in March 2011 for $6.7 million
Complete N/A

General DeGaulle Drainage Improvements, let in December 2009 for $20.2 
million Complete N/A

4th Street Extension to Burmaster, including the Governor Hall Connector, 
scheduled to be let in December 2013 Design Fully 

Funded

15.  The upgrading of Peters Rd. and 
its accompanying rail corridor; an 

additional toll tag for cars entering from 
the Algiers area

Peters Rd. Widening from 4th St. to Lapalco, let in July 2005 for $3.8 million Complete N/A

Phase 1 of the MacArthur Dr. Interchange Completion Design Fully 
Funded

Phase 2 of the MacArthur Dr. Interchange Completion Design $35.8 
million

16.  Down ramp exit to Mardi Gras Blvd. US 90 exit ramp to Mardi Gras Ave. Not Feasible N/A

17.  Providing additional Ingress and 
Egress ramps along the elevated 

expressway to access Destrehan Ave.
US 90 ramps to Destrehan Ave. Not Feasible N/A

Color Key: Dark Green = Complete; Light Green = Fully Funded but not yet completed; Dark Red = Not Feasible; 
Pink = Parish Project requiring additional funding; and Yellow = State Project requiring additional funding.
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Special Events
Th e CCC Police assigned offi  cers to the Canal 
Street Ferry Vessel during the annual Go 4th on 
the River Celebration.Th e offi  cers provided crowd 
control and a safe environment for ferry passen-
gers.

Overview

POLICE DEPARTMENT

MONTHLY PROJECT DELIVERY REPORT

Special Statement
Th e Louisiana Department of Public Safety (DPS) 
announced the merger of the CCC Police into 
the DPS Police eff ective January 1, 2013. During 
the upcoming months, CCC Police will work with 
Louisiana State Police (LSP) to develop a transi-
tion plan.

Beginning in August, CCC Police communications 
offi  cers will observe and cross train with Louisi-
ana State Police communications offi  cers. During 
these cross training sessions, all radio commu-
nications will be handled from LSP Troop B in 
Kenner, LA. 
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Incident Management - Ferries

Auto crashes investigated                                         3            4
Arrests (municipal, warrant, etc.)                         0            0
Assisted other agencies                                             2           0 
Security checks of vessels and landings              163       248
Motorists assist. at vessels and landings             0           4

Auto crashes investigated    118       112
Arrests (DWI, traffi  c, warrants, etc.)  23        44
Assisted other agencies  24        19
Pedestrians removed   42        33
Traffi  c enforcement (citation, warnings)           697     780
Speeding citations 163       198
Motorists assist.(breakdowns, fl at tires, etc.)  510     576

Incident Management - Roadways July
2012

July
2011

July
2012

July
2011
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BRIDGE MAINTENANCE
Overview

Scheduled preventative maintenance and repairs     302
Unscheduled maintenance and repairs                   250
Grass cutting 32
Litter pick-up 40

July Maintenance Activities (in man hours)

July Maintenance Inspections (in man hours)

Building inspections                                                            25
Roadway inspections                                                          35
Equipment inspections                                                         8  
Grounds and landscaping inspections                           25
Safety inspections                                                                15

Completed Activities in July
• Repaired roofs

• Removed graffi  ti

• Cleaned Toll Plaza and lanes

• Performed safety inspections

Scheduled Activities in August
• Clean drainage ditches along expressway

• Clean drains on both bridges

• Conduct plant bed maintenance along Westbank 

Expressway

CUSTOMER SERVICE / TOLL COLLECTIONS
Overview

July Department Sales

Case transponders 684
Sticker transponders 3,280
Ferry scrips (book of 30) 59
Vehicle scrips (book of 25) 22

Walk-in customers 2,295
Lane payments 3,262
Incoming calls 10,661
Faxes 205
Emails 527
Fulfi llments 1,246
Mail 5,739

July Customer Contacts: 
Toll Tag transactions                                            1,250,567
Cash transactions                                                  1,085,618

July Tolls (unaudited)

AUGUST 2012

CCCD Customer Service Center     6
Customer Call Center                   21
Receptionist 2
Open Positions 5

Toll Captain                                                                              1
Toll Sergeant Supervisors                   5
Toll Collectors  47
Open Positions: Toll Collectors 3

July Toll Collection Department Headcount

July Customer Service Headcount
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MONTHLY PROJECT DELIVERY REPORT

MARINE OPERATIONS & MAINTENANCE

Special Events
Th e traditional Independence Day activities 
and fi reworks display downtown, as well as 
a concert at Algiers Point, occured on July 
4. Th e Essence Festival was July 5-8; while 
there was no need for additional vessels, 
maintenance crews were scheduled to keep 
the Algiers Point and Canal St. terminals 
clean.

Overview

Scheduled maintenance and repair 1,085
Unscheduled maintenance and repair 893
Safety Inspections         9**

* During the month, CCCD operated the Algiers Point/
Canal ferry and the Lower Algiers/Chalmette ferry.  
Th e Gretna ferry was out of service for mechanical/
certifi cation issues for the entire month and made up 
the bulk of the cancelled scheduled trips.
** One each at all 6 ferry landings, the maintenance 
facility, the tug and work barge.

Summary of July Activities*
Scheduled crossings 4,829
Actual crossings 4,105
Percent of scheduled trips completed 85.01%
Total passengers 200,228
Total vehicles 50,755

Ferry Projects
• Bollinger Quick Repair took the M/V Th om-

as Jeff erson for dry-docking July 30.

• Electrical work on the M/V Col. Frank X. 
Armiger will be performed by Bollinger 
Quick Repair when vessel availability al-
lows. 

• Work continues on the M/V St. John at 
Bollinger shipyard for its USCG mandated 
dry-docking. 

• Th e M/V Louis B. Porterie thruster repairs 
were completed and the vessel resumed 
service on July 5. However, a subsequent 
thruster failure occured on July 1.  As a 
result, the M/V Col. Frank X. Armiger was 
placed in service at Algiers Point.

• We are awaiting quotes for repair or replace-
ment of the failed generator on M/V Sen. 
Alvin T. Stumpf.

• Preventive maintenance and repairs were 
performed on the M/V Col. Frank X. Ar-
miger and M/V Capt. Neville Levy during 
the month. Th e M/V Arminger operated at 
the Lower Algiers to Canal Street crossing, 
while the M/V Levy operated at the Lower 
Algiers to Chalmette crossing during the 
month of July.

SummarMaintenance Activities in July
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Corridor Details 

Th is project will ultimately provide a direct con-
nection between Jeff erson and Plaquemines 
parishes with an elevated crossing over the In-
tracoastal Waterway by extending Peters Road 
(LA 3017) from Engineers Road to Belle Chasse 
Highway (LA 23). 
Th e project is divided into three phases, and 
each is considered a separate project under 
DOTD’s project tracking system:

• Phase I – LA 23/Walker Road to the south-
ern approach of the Intracoastal Waterway 
– Th is approximately $15 million phase 
began in January 2012 and is expected to 
be complete in late 2013. Th e contractor is 
Fenton Excavating & Construction, Inc. 

• Phase II – Approach roadways and the in-
terchange with LA 3017 on the north side of 
the Intracoastal Waterway – Th e next step of 
this estimated $15-$20 million phase is to 
identify funding sources for fi nal design and 
construction.

• Phase III – Bridge over the Intracoastal 
Waterway and the remaining south ap-
proach roadway from the bridge to the end 
of Phase I – Th e next step of this estimated 
$50-$70 million phase is to identify funding 
sources for fi nal design and construction.

From Engineers Road to Belle Chasse Highway (LA 23)
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Leo Kerner Pkw
y

Peters Rd

Engin
eers

 R
d

Naval Air Station

New Orleans

23

45

3134

3017

M
I

S
S

I
S

S
I

P
P

I
 

R
I

V
E

R

H
A

R
V

E
Y

 C
A

N
A

L

IN
T

R
A

C
O

A
S

TA
L  W

A T E R W A Y

as
e 

Hw
y

Jean Lafitte 

Preserve

Jean Lafitte 

Preserve

LEGEND

Peter’s Road Upgrade & Extension

PROJECT FROM STATUTE 11, PAGE 4



11OverviewO i
LAPALCO BOULEVARD WIDENING

Corridor Details 

Th is project includes widening Lapalco Boulevard 
to four lanes from Victory Drive to US 90.

• Phase I – Widening Lapalco Boulevard from 
Segnette Boulevard to US 90 – Th e $7.8 million 
project was let in October 2004 and was com-
pleted in 2009.

• Phase II, Part 1 – Widening Lapalco Boulevard 
from 900 feet west of Victory Drive to West-
wood Drive – Th e project is currently in pre-
design.

• Phase II, Part 2 – Widening Lapalco Boulevard 
from Tanglewood Drive to Westwood Drive – 
Th e project is currently in pre-design.

Lapalco Boulevard Widening

PROJECT FROM STATUTE 12, PAGE 4
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Corridor Details

Per legislative statute, fi ve phases were identifi ed 
under this project.

• Phase I – Terry Parkway Corridor Signal Im-
provements – Th is $275,000 project was let 
in December 2000 and was completed in June 
2002. Signal improvements were made to the 
intersections of Lapalco Boulevard at Wall, 
Carol Sue at Terry Parkway, Stumpf at Terry 
Parkway and Terry Parkway at Holmes.

• Phase II – Barataria Boulevard Intersection 
and Drainage Improvements at Patriot Street 
– Th is $6.2 million project included widening 
and drainage improvements from 10th Street 
to 14th Street. Th e project was let in June 
2006 and was completed in March 2008.

• Phase III – Barataria Boulevard widening from 
Lapalco Boulevard to Ames Boulevard –Th is 
$3.4 million project widened this segment of 
Barataria Boulevard from four to six lanes and 
included installing a turn lane from LA 3134 
to Barataria Boulevard. Th e project began in 
January 2011 and was complete in October 
2011.

• Phase IV – Barataria Boulevard (LA 45) 
Drainage Improvements from Bayou Bara-
taria Bridge to 1 mile south of Lafi tte – Th is 
$360,000 drainage project began in May 2012 
and was completed in June 2012.

• Phase V – US 90 Ramp to Barataria Boulevard 
– Th is potential project would create a ramp 
from US 90 to Barataria Boulevard.  Plans are 
under discussion.
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Corridor Details

Improvements include three projects to upgrade 
General DeGaulle (LA 428) and create an exten-
sion of 4th Street.

• Project I – Widening and Upgrades of General 
DeGaulle Drive from Rue Parc Fontaine to 
just west of Shirley Drive – Th is $6.7 million 
project will realign the eastbound lane of Gen-
eral DeGaulle at Behrman Avenue, widen the 
westbound lanes from the toll ramp to Rue 
Parc Fontaine and add a u-turn lane at Rue 
Parc Fontaine. Work will also include widen-
ing an existing bridge over the Algiers Canal 
between General Collins Avenue and Holiday 
Drive. Additional signals will be installed as 
well as enhanced pedestrian access at Shirley 
Drive, Westbend/Garden Oaks Drive, General 
MacArthur Boulevard, Behrman Place and 
Holiday Drive.Th e project was let in March 
2011 and reached substantial completion in 
August 2012. Th e contractor is working to 
complete punch list items.

• Project II – General DeGaulle Drainage Im-
provements – Th is $20.1 million project 
includes drainage improvements along the 
median of General DeGaulle Drive and at vari-
ous crossing streets from Wall Boulevard to 
Behrman Place. Th is project was let in Decem-
ber 2009 and has reached substantial comple-
tion in June 2012. Th e contractor is working 
to complete punch list items.

• Project III – 4th Street Extension – Th is $10–
$15 million project will extend 4th Street from 
Fried Street to Burmaster Street.  Th e project 
scope has been adjusted to include the Gover-
nor Hall Connector. Th e Governor Hall Con-
nector would provide direct access from First 
Street to the 4th Street Extension, allowing 
trucks to access the new road without imped-
ing neighborhood traffi  c. At the request      

      of the City of Gretna, this project has been put 
      on hold pending fi nal plans and right-of-way     
      aquisition for the Governor Hall Connector.

GENERAL DEGAULLE UPGRADES
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Corridor Details

Per legislative statute, the MacArthur Inter-
change/Peters Road Ramps were divided into 
several  projects and phases.

Project I – Peters Road Widening from 4th Street 
to Lapalco Boulevard– Th is $3.8 million widening 
project was let in July 2005 and was completed in 
August 2007.

Project II – MacArthur Interchange – Th is $70-$90 
million project involves the demolition of one exist-
ing ramp and one entrance ramp, in addition to the 
construction of four new ramps over two phases.

Phase I – Westbound lanes – Th is $30-$50  
million phase includes relocating the exist-
ing entrance ramp from Manhattan Boule-
vard and constructing an exit ramp, in addi-
tion to at-grade roadway improvements. Th e 
project will also reinforce the structure to in-
crease the load capacity of the existing bridge. 

In an eff ort to expedite the construction of 
Phase I, DOTD has decided to separate Phase 
I of the project into Phases IA and IB. Phase 
IA has been let and construction is expected 
to begin this fall. Th e road portion of the proj-
ect is separate from the bridge portion of the 
project, therefore allowing the state to accept 
bids on the road project in late June 2012 and 
the adjusted bridge project in spring 2013. 
Bids were accepted for Phase IA, and the con-
tract was awarded to Boh Bros. Construction 
Co. for $4.4 million. It is estimated that Phase 
I could be completed in Fiscal Year 2014-2015.
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